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1 SUMMARY of activities performed during the reporting period
	Please provide a summary of the activities associated with the programme, performed during the reporting period. The summary must encompass the activities performed under the Continuation Premium contract as applicable, e.g. GRMF drilling and testing programme, Wellhead Unit Installation, Long term discharge testing, Reservoir evaluation update, Feasibility Study including the activities performed, tendering for services, entering into contracts, establishment of on site infrastructure, mobilization of equipment to site, demobilisation of equipment from site, conducting tests if scheduled, report writing as applicable.  (maximum 1 page)

	


2 Problems encountered and mitigation measures
	[Describe any problems encountered (what has just transpired that may have been unexpected) during the execution of the programme and the mitigation measures taken during the reporting period. This section should also describe how the problems encountered impact going forward, what impact any difficulties present for future activities or plans, how those things may impact cost or timelines or completion schedule and what measures are foreseen to counter these difficulties. (maximum 1 page)]

	


3 Proposed activities for the following MONTH
	[Insert the proposed activities for the following month including any changes in the planned and approved activities (maximum 0.5 page)]
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